
Activity ID Activity Name Original
Duration

Start Finish

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25
PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

StreetervilleStreeterville 757.0 24-Jan-25 08-Feb-28

SUMMARYSUMMARY 746.0 07-Feb-25 07-Feb-28

STUDYSTUDY 152.0 24-Jan-25 02-Sep-25

PROCURE APROCURE AE SERVICES 20.0 05-Aug-25 02-Sep-25

DESIGNDESIGN 35.0 21-Jul-25 08-Sep-25

PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25
PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

West LawnWest Lawn 1404.0 28-Mar-24 09-Nov-29

SUMMARYSUMMARY 1393.0 11-Apr-24 08-Nov-29

STUDYSTUDY 93.0 28-Mar-24 07-Aug-24

PROCURE APROCURE AE SERVICES 20.0 11-Jul-24 07-Aug-24

DESIGNDESIGN 272.0 08-Aug-24 10-Sep-25

PROCUREMPROCUREMENT 60.0 25-Sep-25 23-Dec-25
PERMITTINGPERMITTING 1022.9 14-May-25 20-Jun-29

CONSTRUCTCONSTRUCTION 969.0 23-Dec-25 09-Nov-29

Near South SNear South Side 952.0 15-Apr-24 08-Feb-28

SUMMARYSUMMARY 942.0 29-Apr-24 08-Feb-28

STUDYSTUDY 93.0 15-Apr-24 23-Aug-24

PROCURE APROCURE AE SERVICES 20.0 29-Jul-24 23-Aug-24

DESIGNDESIGN 258.0 26-Aug-24 08-Sep-25
PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

Stony Island Stony Island Park 768.0 08-Jan-25 08-Feb-28

SUMMARYSUMMARY 757.0 23-Jan-25 07-Feb-28

STUDYSTUDY 93.0 08-Jan-25 22-May-25

PROCURE APROCURE AE SERVICES 20.0 25-Apr-25 22-May-25

DESIGNDESIGN 76.0 21-May-25 08-Sep-25
PROCUREMPROCUREMENT 60.0 23-Sep-25 19-Dec-25

PERMITTINGPERMITTING 571.9 12-May-25 25-Aug-27

CONSTRUCTCONSTRUCTION 531.0 19-Dec-25 08-Feb-28

Calumet HeigCalumet Heights 1074.0 01-Jul-24 20-Oct-28

SUMMARYSUMMARY 1063.0 16-Jul-24 19-Oct-28

STUDYSTUDY 93.0 01-Jul-24 12-Nov-24

PROCURE APROCURE AE SERVICES 20.0 15-Oct-24 12-Nov-24
DESIGNDESIGN 206.0 13-Nov-24 10-Sep-25

PROCUREMPROCUREMENT 60.0 25-Sep-25 23-Dec-25

PERMITTINGPERMITTING 768.9 14-May-25 14-Jun-28

CONSTRUCTCONSTRUCTION 705.0 23-Dec-25 20-Oct-28

Longwood MLongwood Manor 814.0 30-Oct-24 08-Feb-28

SUMMARYSUMMARY 803.0 14-Nov-24 07-Feb-28

STUDYSTUDY 93.0 30-Oct-24 19-Mar-25

PROCURE APROCURE AE SERVICES 20.0 19-Feb-25 19-Mar-25
DESIGNDESIGN 72.0 20-Mar-25 30-Jun-25

PROCUREMPROCUREMENT 60.0 16-Jul-25 09-Oct-25

PERMITTINGPERMITTING 619.9 05-Mar-25 25-Aug-27
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Activity ID Activity Name Original
Duration

Start Finish

CONSTRUCTCONSTRUCTION 579.0 09-Oct-25 08-Feb-28

20272027 1062.0 04-Aug-25 05-Nov-29

Union RidgeUnion Ridge 753.0 09-Jan-26 18-Jan-29

SUMMARYSUMMARY 742.0 26-Jan-26 17-Jan-29

STUDYSTUDY 93.0 09-Jan-26 26-May-26

PROCURE APROCURE AE SERVICES 20.0 28-Apr-26 26-May-26

DESIGNDESIGN 72.0 27-May-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28
CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

Irving WoodsIrving Woods 744.0 23-Jan-26 18-Jan-29

SUMMARYSUMMARY 733.0 06-Feb-26 17-Jan-29

STUDYSTUDY 94.0 23-Jan-26 09-Jun-26

PROCURE APROCURE AE SERVICES 20.0 12-May-26 09-Jun-26

DESIGNDESIGN 62.0 10-Jun-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26
PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

Budlong WooBudlong Woods 763.0 24-Dec-25 18-Jan-29

SUMMARYSUMMARY 752.0 09-Jan-26 17-Jan-29

STUDYSTUDY 93.0 24-Dec-25 11-May-26

PROCURE APROCURE AE SERVICES 20.0 14-Apr-26 11-May-26

DESIGNDESIGN 83.0 11-May-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26
PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

Buena ParkBuena Park 744.0 23-Jan-26 18-Jan-29

SUMMARYSUMMARY 733.0 06-Feb-26 17-Jan-29

STUDYSTUDY 120.0 23-Jan-26 16-Jul-26

PROCURE APROCURE AE SERVICES 20.0 18-Jun-26 16-Jul-26

DESIGNDESIGN 37.0 16-Jul-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26
PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

Roscoe VillageRoscoe Village 833.0 09-Jan-26 15-May-29

SUMMARYSUMMARY 822.0 26-Jan-26 14-May-29

STUDYSTUDY 93.0 09-Jan-26 26-May-26

PROCURE APROCURE AE SERVICES 20.0 28-Apr-26 26-May-26

DESIGNDESIGN 72.0 27-May-26 04-Sep-26
PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 609.9 11-May-26 18-Oct-28

CONSTRUCTCONSTRUCTION 598.0 18-Dec-26 15-May-29

Near West SidNear West Side 744.0 23-Jan-26 18-Jan-29

SUMMARYSUMMARY 733.0 06-Feb-26 17-Jan-29

STUDYSTUDY 98.0 23-Jan-26 15-Jun-26

PROCURE APROCURE AE SERVICES 20.0 18-May-26 15-Jun-26

DESIGNDESIGN 58.0 16-Jun-26 04-Sep-26
PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29
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Activity ID Activity Name Original
Duration

Start Finish

West GarfieldWest Garfield Park 745.0 22-Jan-26 18-Jan-29
SUMMARYSUMMARY 734.0 05-Feb-26 17-Jan-29

STUDYSTUDY 93.0 22-Jan-26 05-Jun-26

PROCURE APROCURE AE SERVICES 20.0 08-May-26 05-Jun-26

DESIGNDESIGN 64.0 08-Jun-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

AshburnAshburn 1062.0 04-Aug-25 05-Nov-29
SUMMARYSUMMARY 1051.0 18-Aug-25 02-Nov-29

STUDYSTUDY 93.0 04-Aug-25 16-Dec-25

PROCURE APROCURE AE SERVICES 20.0 18-Nov-25 16-Dec-25

DESIGNDESIGN 180.0 17-Dec-25 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 771.9 11-May-26 13-Jun-29

CONSTRUCTCONSTRUCTION 719.0 18-Dec-26 05-Nov-29

McKinley ParkMcKinley Park 743.0 08-Jan-26 02-Jan-29
SUMMARYSUMMARY 732.0 23-Jan-26 29-Dec-28

STUDYSTUDY 148.0 08-Jan-26 11-Aug-26

PROCURE APROCURE AE SERVICES 20.0 15-Jul-26 11-Aug-26

DESIGNDESIGN 35.0 03-Jul-26 21-Aug-26

PROCUREMPROCUREMENT 60.0 08-Sep-26 04-Dec-26

PERMITTINGPERMITTING 566.9 27-Apr-26 02-Aug-28

CONSTRUCTCONSTRUCTION 517.0 04-Dec-26 02-Jan-29
KenwoodKenwood 744.0 23-Jan-26 18-Jan-29

SUMMARYSUMMARY 733.0 06-Feb-26 17-Jan-29

STUDYSTUDY 136.0 23-Jan-26 07-Aug-26

PROCURE APROCURE AE SERVICES 20.0 13-Jul-26 07-Aug-26

DESIGNDESIGN 35.0 20-Jul-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28

CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29
Washington HWashington Heights 744.0 23-Jan-26 18-Jan-29

SUMMARYSUMMARY 733.0 06-Feb-26 17-Jan-29

STUDYSTUDY 94.0 23-Jan-26 09-Jun-26

PROCURE APROCURE AE SERVICES 20.0 12-May-26 09-Jun-26

DESIGNDESIGN 62.0 10-Jun-26 04-Sep-26

PROCUREMPROCUREMENT 60.0 22-Sep-26 18-Dec-26

PERMITTINGPERMITTING 566.9 11-May-26 16-Aug-28
CONSTRUCTCONSTRUCTION 518.0 18-Dec-26 18-Jan-29

20282028 1619.0 01-May-26 27-Oct-32

SauganashSauganash 807.0 12-Nov-26 07-Feb-30

SUMMARYSUMMARY 796.0 27-Nov-26 06-Feb-30

STUDYSTUDY 93.0 12-Nov-26 31-Mar-27

PROCURE APROCURE AE SERVICES 20.0 04-Mar-27 31-Mar-27

DESIGNDESIGN 124.0 01-Apr-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28
PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

DunningDunning 763.0 19-Jan-27 07-Feb-30
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Activity ID Activity Name Original
Duration

Start Finish

SUMMARYSUMMARY 752.0 02-Feb-27 06-Feb-30
STUDYSTUDY 93.0 19-Jan-27 02-Jun-27

PROCURE APROCURE AE SERVICES 20.0 05-May-27 02-Jun-27

DESIGNDESIGN 81.0 02-Jun-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

West HumbolWest Humboldt Park 749.0 08-Feb-27 07-Feb-30

SUMMARYSUMMARY 738.0 24-Feb-27 06-Feb-30
STUDYSTUDY 93.0 08-Feb-27 22-Jun-27

PROCURE APROCURE AE SERVICES 20.0 25-May-27 22-Jun-27

DESIGNDESIGN 67.0 22-Jun-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

Arcadia TerraArcadia Terrace 749.0 11-Feb-27 13-Feb-30

SUMMARYSUMMARY 738.0 02-Mar-27 11-Feb-30
STUDYSTUDY 113.0 11-Feb-27 26-Jul-27

PROCURE APROCURE AE SERVICES 20.0 28-Jun-27 26-Jul-27

DESIGNDESIGN 43.0 27-Jul-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 567.9 28-May-27 05-Sep-29

CONSTRUCTCONSTRUCTION 523.0 10-Jan-28 13-Feb-30

North CenterNorth Center 766.0 13-Jan-27 07-Feb-30
SUMMARYSUMMARY 755.0 28-Jan-27 06-Feb-30

STUDYSTUDY 116.0 13-Jan-27 30-Jun-27

PROCURE APROCURE AE SERVICES 20.0 03-Jun-27 30-Jun-27

DESIGNDESIGN 41.0 30-Jun-27 26-Aug-27

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27

PERMITTINGPERMITTING 583.9 30-Apr-27 29-Aug-29

CONSTRUCTCONSTRUCTION 540.0 09-Dec-27 07-Feb-30

West LakeviewWest Lakeview 1016.0 01-May-26 29-May-30
SUMMARYSUMMARY 1005.0 15-May-26 28-May-30

STUDYSTUDY 93.0 01-May-26 11-Sep-26

PROCURE APROCURE AE SERVICES 20.0 14-Aug-26 11-Sep-26

DESIGNDESIGN 258.0 14-Sep-26 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 611.9 28-May-27 07-Nov-29

CONSTRUCTCONSTRUCTION 595.0 10-Jan-28 29-May-30
Lake View EaLake View East 902.0 13-Jan-27 23-Aug-30

SUMMARYSUMMARY 891.0 28-Jan-27 22-Aug-30

STUDYSTUDY 98.0 13-Jan-27 04-Jun-27

PROCURE APROCURE AE SERVICES 20.0 07-May-27 04-Jun-27

DESIGNDESIGN 58.0 07-Jun-27 26-Aug-27

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27

PERMITTINGPERMITTING 708.9 30-Apr-27 06-Mar-30

CONSTRUCTCONSTRUCTION 676.0 09-Dec-27 23-Aug-30
Heart of ChicHeart of Chicago Island 1619.0 01-May-26 27-Oct-32

SUMMARYSUMMARY 1619.0 01-May-26 27-Oct-32

STUDYSTUDY 93.0 01-May-26 11-Sep-26
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Activity ID Activity Name Original
Duration

Start Finish

PROCURE APROCURE AE SERVICES 20.0 14-Aug-26 11-Sep-26
DESIGNDESIGN 258.0 14-Sep-26 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 1272.9 28-May-27 07-Jul-32

CONSTRUCTCONSTRUCTION 1198.0 10-Jan-28 27-Oct-32

PilsenPilsen 823.0 20-Oct-26 07-Feb-30

SUMMARYSUMMARY 812.0 03-Nov-26 06-Feb-30

STUDYSTUDY 93.0 20-Oct-26 09-Mar-27

PROCURE APROCURE AE SERVICES 20.0 05-Feb-27 09-Mar-27
DESIGNDESIGN 120.0 10-Mar-27 26-Aug-27

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27

PERMITTINGPERMITTING 583.9 30-Apr-27 29-Aug-29

CONSTRUCTCONSTRUCTION 540.0 09-Dec-27 07-Feb-30

University VilUniversity Village/Little Italy 746.0 11-Feb-27 07-Feb-30

SUMMARYSUMMARY 735.0 02-Mar-27 06-Feb-30

STUDYSTUDY 156.0 11-Feb-27 24-Sep-27

PROCURE APROCURE AE SERVICES 20.0 27-Aug-27 24-Sep-27
DESIGNDESIGN 35.0 06-Aug-27 27-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

Gold CoastGold Coast 746.0 11-Feb-27 07-Feb-30

SUMMARYSUMMARY 735.0 02-Mar-27 06-Feb-30

STUDYSTUDY 102.0 11-Feb-27 09-Jul-27
PROCURE APROCURE AE SERVICES 20.0 11-Jun-27 09-Jul-27

DESIGNDESIGN 55.0 09-Jul-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

Goose IslandGoose Island 746.0 11-Feb-27 07-Feb-30

SUMMARYSUMMARY 735.0 02-Mar-27 06-Feb-30

STUDYSTUDY 128.0 11-Feb-27 16-Aug-27
PROCURE APROCURE AE SERVICES 20.0 20-Jul-27 16-Aug-27

DESIGNDESIGN 35.0 06-Aug-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

River NorthRiver North 766.0 13-Jan-27 07-Feb-30

SUMMARYSUMMARY 755.0 28-Jan-27 06-Feb-30
STUDYSTUDY 138.0 13-Jan-27 02-Aug-27

PROCURE APROCURE AE SERVICES 20.0 06-Jul-27 02-Aug-27

DESIGNDESIGN 35.0 09-Jul-27 26-Aug-27

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27

PERMITTINGPERMITTING 583.9 30-Apr-27 29-Aug-29

CONSTRUCTCONSTRUCTION 540.0 09-Dec-27 07-Feb-30

River WestRiver West 881.0 13-Jan-27 25-Jul-30

SUMMARYSUMMARY 870.0 28-Jan-27 24-Jul-30
STUDYSTUDY 156.0 13-Jan-27 26-Aug-27

PROCURE APROCURE AE SERVICES 20.0 30-Jul-27 26-Aug-27

DESIGNDESIGN 35.0 09-Jul-27 27-Aug-27
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Activity ID Activity Name Original
Duration

Start Finish

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27
PERMITTINGPERMITTING 686.9 30-Apr-27 30-Jan-30

CONSTRUCTCONSTRUCTION 655.0 09-Dec-27 25-Jul-30

Chicago LawnChicago Lawn 757.0 27-Jan-27 07-Feb-30

SUMMARYSUMMARY 746.0 10-Feb-27 06-Feb-30

STUDYSTUDY 93.0 27-Jan-27 10-Jun-27

PROCURE APROCURE AE SERVICES 20.0 13-May-27 10-Jun-27

DESIGNDESIGN 76.0 09-Jun-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28
PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

The LoopThe Loop 751.0 04-Feb-27 07-Feb-30

SUMMARYSUMMARY 740.0 22-Feb-27 06-Feb-30

STUDYSTUDY 93.0 04-Feb-27 18-Jun-27

PROCURE APROCURE AE SERVICES 20.0 21-May-27 18-Jun-27

DESIGNDESIGN 69.0 18-Jun-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28
PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

Washington PWashington Park 749.0 08-Feb-27 07-Feb-30

SUMMARYSUMMARY 738.0 24-Feb-27 06-Feb-30

STUDYSTUDY 93.0 08-Feb-27 22-Jun-27

PROCURE APROCURE AE SERVICES 20.0 25-May-27 22-Jun-27

DESIGNDESIGN 67.0 22-Jun-27 24-Sep-27
PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

BurnsideBurnside 775.0 30-Dec-26 07-Feb-30

SUMMARYSUMMARY 764.0 14-Jan-27 06-Feb-30

STUDYSTUDY 93.0 30-Dec-26 14-May-27

PROCURE APROCURE AE SERVICES 20.0 19-Apr-27 14-May-27

DESIGNDESIGN 92.0 17-May-27 24-Sep-27
PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

West BeverlyWest Beverly 746.0 11-Feb-27 07-Feb-30

SUMMARYSUMMARY 735.0 02-Mar-27 06-Feb-30

STUDYSTUDY 124.0 11-Feb-27 10-Aug-27

PROCURE APROCURE AE SERVICES 20.0 14-Jul-27 10-Aug-27
DESIGNDESIGN 35.0 06-Aug-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30

West Morgan West Morgan Park 746.0 11-Feb-27 07-Feb-30

SUMMARYSUMMARY 735.0 02-Mar-27 06-Feb-30

STUDYSTUDY 134.0 11-Feb-27 24-Aug-27

PROCURE APROCURE AE SERVICES 20.0 28-Jul-27 24-Aug-27
DESIGNDESIGN 35.0 06-Aug-27 24-Sep-27

PROCUREMPROCUREMENT 60.0 12-Oct-27 10-Jan-28

PERMITTINGPERMITTING 563.9 28-May-27 29-Aug-29
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Activity ID Activity Name Original
Duration

Start Finish

CONSTRUCTCONSTRUCTION 520.0 10-Jan-28 07-Feb-30
Princeton ParkPrinceton Park 766.0 13-Jan-27 07-Feb-30

SUMMARYSUMMARY 755.0 28-Jan-27 06-Feb-30

STUDYSTUDY 120.0 13-Jan-27 07-Jul-27

PROCURE APROCURE AE SERVICES 20.0 09-Jun-27 07-Jul-27

DESIGNDESIGN 37.0 07-Jul-27 26-Aug-27

PROCUREMPROCUREMENT 60.0 13-Sep-27 09-Dec-27

PERMITTINGPERMITTING 583.9 30-Apr-27 29-Aug-29

CONSTRUCTCONSTRUCTION 540.0 09-Dec-27 07-Feb-30

20292029 1068.0 27-Sep-27 09-Jan-32

WildwoodWildwood 872.0 29-Mar-28 23-Sep-31

SUMMARYSUMMARY 861.0 12-Apr-28 22-Sep-31

STUDYSTUDY 156.0 29-Mar-28 07-Nov-28

PROCURE APROCURE AE SERVICES 20.0 11-Oct-28 07-Nov-28

DESIGNDESIGN 35.0 19-Sep-28 08-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29
PERMITTINGPERMITTING 697.9 12-Jul-28 30-Apr-31

CONSTRUCTCONSTRUCTION 646.0 23-Feb-29 23-Sep-31

Belmont HeigBelmont Heights 972.0 28-Oct-27 22-Sep-31

SUMMARYSUMMARY 961.0 12-Nov-27 19-Sep-31

STUDYSTUDY 93.0 28-Oct-27 16-Mar-28

PROCURE APROCURE AE SERVICES 20.0 16-Feb-28 16-Mar-28

DESIGNDESIGN 164.0 17-Mar-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29
PERMITTINGPERMITTING 692.9 12-Jul-28 23-Apr-31

CONSTRUCTCONSTRUCTION 645.0 23-Feb-29 22-Sep-31

Big OaksBig Oaks 774.0 03-Mar-28 10-Apr-31

SUMMARYSUMMARY 763.0 20-Mar-28 09-Apr-31

STUDYSTUDY 93.0 03-Mar-28 14-Jul-28

PROCURE APROCURE AE SERVICES 20.0 16-Jun-28 14-Jul-28

DESIGNDESIGN 81.0 14-Jul-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29
PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

Kilbourn ParkKilbourn Park 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 102.0 29-Mar-28 21-Aug-28

PROCURE APROCURE AE SERVICES 20.0 25-Jul-28 21-Aug-28

DESIGNDESIGN 54.0 22-Aug-28 07-Nov-28
PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

O'HareO'Hare 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 142.0 29-Mar-28 18-Oct-28

PROCURE APROCURE AE SERVICES 20.0 20-Sep-28 18-Oct-28

DESIGNDESIGN 35.0 19-Sep-28 07-Nov-28
PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31
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Activity ID Activity Name Original
Duration

Start Finish

Belmont GardBelmont Gardens 771.0 09-Mar-28 10-Apr-31
SUMMARYSUMMARY 760.0 23-Mar-28 09-Apr-31

STUDYSTUDY 136.0 09-Mar-28 19-Sep-28

PROCURE APROCURE AE SERVICES 20.0 22-Aug-28 19-Sep-28

DESIGNDESIGN 35.0 29-Aug-28 18-Oct-28

PROCUREMPROCUREMENT 60.0 02-Nov-28 01-Feb-29

PERMITTINGPERMITTING 570.9 21-Jun-28 02-Oct-30

CONSTRUCTCONSTRUCTION 545.0 01-Feb-29 10-Apr-31

Belmont TerraBelmont Terrace 757.0 29-Mar-28 10-Apr-31
SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 114.0 29-Mar-28 07-Sep-28

PROCURE APROCURE AE SERVICES 20.0 10-Aug-28 07-Sep-28

DESIGNDESIGN 42.0 08-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

WrigleyvilleWrigleyville 872.0 29-Mar-28 23-Sep-31
SUMMARYSUMMARY 861.0 12-Apr-28 22-Sep-31

STUDYSTUDY 130.0 29-Mar-28 29-Sep-28

PROCURE APROCURE AE SERVICES 20.0 01-Sep-28 29-Sep-28

DESIGNDESIGN 35.0 19-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 697.9 12-Jul-28 30-Apr-31

CONSTRUCTCONSTRUCTION 646.0 23-Feb-29 23-Sep-31
Ravenswood Ravenswood Manor 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 134.0 29-Mar-28 05-Oct-28

PROCURE APROCURE AE SERVICES 20.0 08-Sep-28 05-Oct-28

DESIGNDESIGN 35.0 19-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30

CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31
Ravenswood Ravenswood Gardens 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31

STUDYSTUDY 150.0 29-Mar-28 30-Oct-28

PROCURE APROCURE AE SERVICES 20.0 02-Oct-28 30-Oct-28

DESIGNDESIGN 35.0 19-Sep-28 07-Nov-28

PROCUREMPROCUREMENT 60.0 24-Nov-28 23-Feb-29

PERMITTINGPERMITTING 556.9 12-Jul-28 02-Oct-30
CONSTRUCTCONSTRUCTION 531.0 23-Feb-29 10-Apr-31

Lincoln SquaLincoln Square 771.0 09-Mar-28 10-Apr-31

SUMMARYSUMMARY 760.0 23-Mar-28 09-Apr-31

STUDYSTUDY 113.0 09-Mar-28 16-Aug-28

PROCURE APROCURE AE SERVICES 20.0 20-Jul-28 16-Aug-28

DESIGNDESIGN 32.0 17-Aug-28 02-Oct-28

PROCUREMPROCUREMENT 71.0 18-Oct-28 31-Jan-29

PERMITTINGPERMITTING 570.9 21-Jun-28 02-Oct-30
CONSTRUCTCONSTRUCTION 545.0 01-Feb-29 10-Apr-31

Hollywood PaHollywood Park 757.0 29-Mar-28 10-Apr-31

SUMMARYSUMMARY 746.0 12-Apr-28 09-Apr-31
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